
Field Note Record
Contract No. Station Mile/Line: C/S

008127 Project Limits I-90 WB

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

7/23/2019

E. Knudson

8/14/2019

Colton Peyser 7/23/19

BI 271
ITS CCTV 2

Contractor completed installation of Install Cabinet Foundation and Set SVC and CCTV 
Cabinet

Previous Estimate for Set SVC and CCTV Cabinet was at 0%, Bringing it up to 100% this 
Estimate. 

Amount = $10,725.00 x 100% = $10,725.00

Previous Estimate for Install Cabinet Foundation was at 0%, Bringing this Estimate up to 100%. 

Amount = $20,150.00 x 100% = $20,150.00

TOTAL = $10,725.00 + $20,150.00 = $30,875.00

OK TO PAY $30,875.00

See Attached LS Breakdown Spreadsheet. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

271.02 Service Cabinets Skyline Electric & MFG 
Company, Inc.

Type B Modified, 
Type D, E.

QPL-0297 /2515 Shop Drawings & 
Catalog Cuts

271.05

334 CCTV Camera Cabinet

Econolite 334 Cabinet Control 
System

RAM-0187 /7

3

Catalog Cut

271.14.01 Concrete Class 4000 w/ air

302B

Ellensburg Cement 
Products

302B RAM-0386.1 /1, 2

271.14.01 Concrete Class 4000 w/ air

302B

Ellensburg Cement 
Products

302B RAM-0386.1 /1, 2

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0271 ITS - CCTV 2 1 8/5/2019 L.S. $30,875... 7384 EK 08/14/19 93

Attachments
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